
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/14/2015

ESTIMATE SUMMARY 15:38:49

CONTID: C20281         ESTIMATE NO: 0002 PROG 2005

PCN: 20281-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

STATEWIDE PERCENT TIME:

PROJECT NO: ITSSW01-535                   

VMS CONTROLLER UPGRADE

NAME OF ROAD:  

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

INTERFACE COMMUNICATIONS COMPANY PAY PERIOD ENDING 08/03/2015 DATE TIME STARTED 05/15/2015

4909 NAUTILUS COURT NORTH, SUITE 201 DATE LET 04/09/2015 DATE WORK BEGAN 05/15/2015

 DATE AWARDED 04/27/2015 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/13/2015 DATE ACCEPTED

BOULDER CO 80301     (303)530-4212 DATE NOTICE TO PROCEED 05/15/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,489,794.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,402,794.00 NON-PARTICIPATING 124,564.50

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 62,725.10

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,998.19

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

35.06

FIXED COMPLETION DATE

FIXED COMPLETION DATE

8.36%

1,365,229.50

124,564.50

187,289.60

184,291.41

$

$

$

$

0.00

124,564.50

124,564.50

270,123.40

394,687.90

-2,998.19

0.00

391,689.71

0.00

AMOUNT DUE 391,689.71 184,291.41

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 184,291.41

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

81.0 TIME ALLOW: 12/31/2015 ??:??:??

ORIG TIME ALLOW: 12/31/2015 ??:??:??
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PCN: 20281-BID    ESTIMATE RUN 08/14/2015

PROJECT: ITSSW01-535                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:38:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Dynamic Message Sign Controller replacement of old 170 
controllers with

0.000

7.000

614-10116  
 

89,894.007.000

89,894.00

94.000

EACH

12,842.00000

0005 MATERIAL ALLOWANCE Controller Cabinet 19.000

-7.000

130,988.4012.000

-76,409.90EACH

10,915.70000

0005 MATERIAL ALLOWANCE Controller Cabinet 0.000

14.000

139,135.0014.000

139,135.00EACH

9,938.21429

0010 *Mobilization 0.000

0.250

626-00000  
 

24,625.000.250

24,625.00

1.000

L S 

98,500.00000

0015 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

10.000

HOUR

22.00000

0020 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

10.000

DAY 

2.00000

0025 *Traffic Control Management 0.000

12.000

630-00012  
 

9,828.0012.000

9,828.00

100.000

DAY 

819.00000

0030 *Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

48.000

EACH

38.00000

0035 *Construction Traffic Sign (Panel Size C) 0.000

2.500

630-80343  
 

135.002.500

135.00

8.000

EACH

54.00000

0040 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

1,605.00000

0045 *Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

10.000

DAY 

135.00000
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PCN: 20281-BID    ESTIMATE RUN 08/14/2015

PROJECT: ITSSW01-535                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:38:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

10.000

EACH

54.00000

0055 *Traffic Cone 0.000

7.500

630-80380  
 

82.507.500

82.50

150.000

EACH

11.00000

0060 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

10.000

DAY 

600.00000

0065 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0070 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0075 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0080 F/A Repair 0.000

0.000

700-70130  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0085 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 394,687.90187,289.601,489,794.00CURRENT AMT0200 $ $ $

$ 394,687.90187,289.60$1,489,794.00$CURRENT AMTPROJECT TOTAL


